AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page

1 of 2
2. AMENDMENT/MODIFICATION NO.|3. EFFECTIVE DATE |4. REQUISITION/PURCHASE REQ. NO. [5. PROJECT NO. (If applicable)
0003 08/24/2004 PR400030027
6. ISSUED BY CODE | 00091 7. ADMINISTERED BY (If other than Item 6) CODE|
DOT/Maritime Administration, MAR-380
400 Seventh Street, SW., Room 7310
Washington, DC 20590
8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
University of Maryland
A.V. Wiliams Building X) 10A. MODIFICATION OF CONTRACT/ORDER
NO. / DTMA1V03112
College Park,, MD 20742 (X) 10B. DATED (SEE ITEM 13)
CODE__* [EACILITY CODE 08/12/2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
- -3750-1-03-010- -OAL108-145000- -2522- - - - - -

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE| A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
] THE CONTRACT ORDER NO. IN ITEM 10A.

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
E. IMPORTANT: Contractor I:I is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to add additional funding in the amount of $24,000.00 for the Development of Ton-mile Estimates for U.S. Foreign
Waterborne Commerce and Various Data Quality Assurance Projects, and Direct Primary Research for the period ending September 30, 2005.

As a result of this action, the total ceiling amount is increased:

From By To
$12,000.00 $24,000.00 $36,000.00

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Delores Bryant
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. United States of America > 16C. DATE SIGNED
BY ‘%;AJLQQ o N fag - [US7Z5704 ]
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION Prescribed by GSA FAR (48 CFR)

UNUSABLE 53.243
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Line Item Document Number Title Page
Summa ry DTMA1V03112/0003 Development of Ton-Mile 20f2
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Total Cost
No Changed Line Item Fields
Previous Total: $12,000.00
Modification Total:
$12,000.00

SEE ATTACHED FOR STATEMENT OF WORK.






